

ADMINISTRATIVE - INTERNAL USE ONLY

PRINTING AND PHOTOGRAPHY DIVISION
WEEKLY REPORT FOR PERIOD ENDING
26 May - 1 June 1983I. Items or Events of Major Interest that have Occurred During the Preceding Week

A. State Department Counter Memorial: Both the graphic and text submissions for the Counter Memorial to be delivered on June 24 are running approximately two weeks behind schedule. The State Department focal point has been advised that success in meeting this critical deadline is now very much in jeopardy.

B. 50" Two Color Press: All installation requirements and final adjustments are complete. Live work is being produced on the new press, and any remaining minor problems will be worked out over the next several weeks as the press is being broken in.

C. Agency Copier Management System (ACMS): In order to provide additional property management controls for equipment utilized in the ACMS, hand receipts for equipment in use will be generated by OL/P&PD. hand receipts will be sent in the near future to users of owned and leased copiers throughout the Agency.

STAT

D. Graphic Terminal Demonstration: Members of the P&PD, Plans and Programs Staff attended a demonstration of the Golden Tiger System developed by DDI/Analytic Support Group. The system currently has the capability to display graphics and text together and can output to a laser printer. The system concept is impressive but is not yet operational.

II. Significant Events Anticipated During the Coming Week

None

STAT

C/P&PD/OL

ADMINISTRATIVE - INTERNAL USE ONLY